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BP illncrall Amcrlca
Barneys Canyon Mine
P.O. Box 311

Bingham Canyon, Utah 84006-0311
(801) 569-6685
FAX (801) 569-6898

March 29, 1-989

Mr. Dave KoPta
Bureau of Air Quality
288 North L460 West
Salt Lake City, Utah 841'l-6

Mr. Kent Miner
Salt Lake CountY
Water Quality & Hazardous

ilibi$!tii'd 0F
oiL, GAS & Mlhslfic

Dear Messrs:

With the issuance of the construction perrnit (effective March 24,
Lggg) for process plant, Ieach pad and solution impoundment
taciiities tor the Barneys Canyon GoId project, significant
construction activities are now in progress. In order to keep you
informed of our plans, the following targets or milestones are
provided:

6l-0 South 200 East
Salt Lake CitY, Utah 84l_l_1.

* removal of overburden from mine site for construction
of haut roads ard Land bridges xas initiated in February 1989'

Commence construction of leach pad BC-l

Commence removal of waste frorn Barneys
CanYon Pit*

Commission ore crushing/overland
conveying system

Cor.mence placenent of protecti'le overliner
material on HDPE liner for leach pad BC-l-

Initiate leaching oPerations

Commission gold recovery circuit

First gold pour

BARNEYS CANYON

Mr. Don Ost1er
Bureau of Water Pollution Control
P. O. Box L5590
Salt Lake CitY, Utah 841'L6

lIr. Lowell Braxton
Division of oil, Gas and Mining

Waste 3 Triad Center, Suite 350
SaIt Lake CitY, Utah 84180

March 29, 1,989

June 10, l-989

June L5, 1989

June L9, L989

August L, L989

August 15, 1,989

September 15, 1-989
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Please be assured we recognize
and aIl obligations relating to
to-be submitted and/or approved
presented, provides a general
project activities.

If you have any questions about the foregoing, contact me at 569-7200
or Ms. Cindy Emnons, Environmental Project Manager, at 322-8347.
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L\\L-c.---t4^RUJ: Ramsey \
Geireral Manager
Barneys Canyon Mine

cc: L. K. Jacobsen
C. Emmons
G. D. Schurtz
B. Buck - JBR Consultants

and are conmitted to fulfilling any
previously approved permits and yet-
operating plans. This schedule, dS
time frame for some of the major
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